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User: krender

Contract ID:

B14123-11-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0064

Date: 05/12/2016

Page 1 of 6

Pay Period:

04/01/2016
to 04/30/2016

Contract Location: Time Allowed: 2036 Days
SR 316 AT COLLINS HILL RD AND SR 20 Elapsed Calender Days: 1640 Days
Percent Time: 80.55
District: 1 Area: 02
Contractor:

G.P.'S ENTERPRISES, INC. Date Let: 07/22/2011

1500 HWY. 124 Date Awarded: 10/19/2011
Date Contract Executed: 11/19/2011
Date Notice to Proceed: 11/04/2011

AUBURN GA 30011-2437 Date Work Began: 11/14/2011

Phone: (770)945-0810 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2017

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $55,392,170.05 Counties:

Original Contract Amount $37,395,727.79 Gwinnett

Funds Available $4,462,769.42

Percent Complete 93.28%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0004086.01000 $55,392,170.05 $37,395,727.79 $4,462,769.42 91.94% $265,289.08

Chief Engineer
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Estimate Summary By Project

Contract ID: B14123-11-000-0 Estimate Number: 0064 Pay Period: 04/01/2016

to 04/30/2016

Project Number: 0004086.01000 SR 316 - 2.237 MI INTERSECTION IMPROVEMENT

Federal State Project Number:  MSL00-0004-00(086)

Total to Date

Prev to Date

This Estimate

Participating $41,335,352.56 $40,965,885.85 $369,466.71
Non-Participating $10,333,838.33 $10,241,471.68 $92,366.65
Total Earnings $51,669,190.89 $51,207,357.53 $461,833.36
Stockpiled Materials ($0.01) $43,874.27 ($43,874.28)
Gross Earnings $51,669,190.88 $51,251,231.80 $417,959.08
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments ($88,521.25) ($88,521.25) $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($651,269.00) ($498,599.00) ($152,670.00)
Total: $50,929,400.63 $50,664,111.55

$265,289.08

Total Payable:
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Pay Period: 04/01/2016
to 04/30/2016

Project Number 0004086.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0001 001-6000 LIQUIDATED DAMAGES * .000 .000
500.000 24.000
24.000 $12,000.00 $12,000.00
Returning LD's for Site time 015
0045 310-1101 GR AGGR BASE CRS, INCL MATL TN 183,800.000 169,757.761
11.100 7,575.140
177,332.901 $84,084.05  $1,968,395.20
0100 433-1000 REINF CONC APPROACH SLAB SY 1,595.000 1,911.218
123.830 708.889
2,620.107 $87,781.72 $324,447.85
0185 621-4086 CONCRETE SIDE BARRIER, TYPE 7WS LF 1,200.000 1,003.690
57.410 858.300
1,861.990 $49,275.00 $106,896.85
Category Amount: $233,140.77 $2,411,739.90
Category Number: 0030 TEMPORARY EROSION CONTROL
0295 163-0240 MULCH TN 2,310.000 692.811
36.340 1.790
694.601 $65.05 $25,241.80
0340 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 26,100.000 40,166.061
0.450 478.000
40,644.061 $215.10 $18,289.83
0360 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 32.000 119.000
514.000 1.000
120.000 $514.00 $61,680.00
0390 171-0030 TEMPORARY SILT FENCE, TYPE C LF 52,200.000 51,972.350
1.020 82.500
52,054.850 $84.15 $53,095.95
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Estimate Summary By Project

Contract ID: B14123-11-000-0 Estimate Number: 0064 Pay Period: 04/01/2016
to 04/30/2016

Project Number 0004086.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0398 716-1000 EROSION CONTROL MATS, WATERWAYS SY 7,000.000 11,608.221
1.100 849.778
12,457.999 $934.76 $13,703.80
Category Amount: $1,813.06 $172,011.38
Category Number: 0040 SIGNING AND MARKING
0457 001-8022 MATL ORDERED NOT USED - LS .000 1.000
10803.420 1.000
2.000 $10,803.42 $21,606.84
HWY SIGNS ALUM EXTRUDED PANELS, TP 3
0465 636-2080 GALV STEEL POSTS, TP 8 LF 278.000 162.560
8.930 9.000
171.560 $80.37 $1,532.03
0470 636-2090 GALV STEEL POSTS, TP 9 LF 464.000 372.880
6.650 4.000
376.880 $26.60 $2,506.25
0475 636-3000 GALV STEEL STR SHAPE POST LB 4,914.000 5,795.150
5.130 1,122.420
6,917.570 $5,758.01 $35,487.13
0495 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, STALS 1.000 .000
80056.900 .000
.000 $.00 $0.00
1249+41 (SR 316)
Category Amount: $16,668.40 $61,132.25
Category Number: 0110 WALL NO 11
1195 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF 140.000 140.000
29.930 .000
140.000 $.00 $4,190.20
1
Category Amount: $0.00 $4,190.20
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Pay Period: 04/01/2016
to 04/30/2016

Project Number 0004086.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0180 DRAINAGE
1705 668-1100 CATCH BASIN, GP 1 EA 80.000 64.000
2169.080 7.000
71.000 $15,183.56 $154,004.68
1715 668-2100 DROP INLET, GP 1 EA 52.000 53.750
2194.740 9.000
62.750 $19,752.66 $137,719.94
Category Amount: $34,936.22 $291,724.62
Category Number: 0220 SA# 4 (SM CO #9) COLONIAL PIPELINE
9100 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS .000 975
548687.500 .025
1.000 $13,717.19 $548,687.50
BRIDGE 6 EB - SA 4
9105 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS .000 1.125
724187.500 -125
1.000 $-90,523.44 $724,187.50
BRIDGE 6 WB ADDED BY SA 4
9110 500-2100 CONCRETE BARRIER LF .000 298.000
48.130 299.000
597.000 $14,390.87 $28,733.61
BRIDGE 6 EB & WB - SA 4
9190 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF .000 305.000
54.260 178.783
483.783 $9,700.77 $26,250.07
WALL #1 - SA4
9225 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF .000 3,598.051
54.260 184.530
3,782.581 $10,012.60 $205,242.85
WALL #4, SA4
9245 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF .000 3,669.997
54.260 52.088
3,722.085 $2,826.29 $201,960.33

WALL #4, SA 4



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project
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Pay Period: 04/01/2016
to 04/30/2016

Project Number 0004086.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0220 SA# 4 (SM CO #9) COLONIAL PIPELINE
9255 627-1100 COPING A, WALL NO - LF .000 40.000
112.500 19.100
59.100 $2,148.75 $6,648.75
WALL # 1, SA4
9260 627-1100 COPING A, WALL NO - LF .000 135.417
112.500 93.900
229.317 $10,563.75 $25,798.16
WALL NO. 2, SA4
9265 627-1100 COPING A, WALL NO - LF .000 100.000
112.500 21.900
121.900 $2,463.75 $13,713.75
WALL NO. 3, SA4
9270 627-1100 COPING A, WALL NO - LF .000 129.000
112.500 35.300
164.300 $3,971.25 $18,483.75
WALL # 4, SA4
9280 627-1160 TRAFFIC BARRIER H, WALL NO - LF .000 57.417
281.250 361.100
418.517 $101,559.38 $117,707.91
WALL NO. 2, SA4
9290 627-1160 TRAFFIC BARRIER H, WALL NO - LF .000 299.500
281.250 335.800
635.300 $94,443.75 $178,678.13
WALL NO. 4, SA4
Category Amount: $175,274.91 $2,096,092.31

Project Total Amount: $461,833.36

$51,669,190.89



